
LIBERTY52: COMMUNITY INTEGRATION 
 

Site Control 

LHDC has full site control. Please find the letter from the Philadelphia Redevelopment Authority 

committing that they will sell the properties to LHDC at the end of this section. 

 

Zoning Approval 

Liberty52 received a zoning variance from the Zoning Board of Adjustment on November 12 and 

has thus completed the zoning process. Note that because the site is a vacant lot, no households will be 

relocated as a result of this development. 

 

Below are the significant pre‐development, construction, and operations milestones for the project: 

PROJECT OBJECTIVE  DATE 

Site Control  Complete 

Lot Consolidation  Complete 

Meet with Community Group  Complete 

Schematic Design Drawings  Complete 

Zoning approval  Complete 

Submission of applications for financing (City)  Complete 

Submission of applications for financing (PHFA)  January 2015 

Procurement of all financing  May 2015 

Design Development Drawings  June 2015 

Construction Documents  July 2015 

Commencement of construction bidding  August 2015 

Issuance of building permits  September 2015 

Closing date  September 2015 

Construction begins  October 2015 

Marketing of units  August 2016 

Construction completed  October 2016 

ACC and PB Voucher Units Available  October 2016 

Full occupancy  December 2016 

 

 

12.  Readiness and Project Schedule


