
Project Schedule 

 

NewCourtland  has  full  site  control  and  is  ready  to  proceed.  Below  please  find  the  significant  pre‐

development, construction, and operations milestones for the project: 

PROJECT OBJECTIVE  DATE

Site Control Complete

Schematic Design Drawings Complete

Submission of LIHTC Application Jan‐2015

LIHTC Award  Apr‐2015

Procurement of all Financing  Apr‐2015

Design Development Drawings Apr‐2015

Construction Documents  Jun‐2015

Commencement of Construction Bidding Jul‐2015

Issuance of Building Permits Aug‐2015

Closing Date  Aug‐2015

Construction Begins  Sep‐2015

Marketing of Units  May‐2016 

Construction Completion  Aug‐2016

PB Voucher Units Available  Aug‐2016

Full Occupancy  Aug‐2016

 


